

1.1 Plan of activities

| Activity | Year 1 | | | | Year 2 | |
|-----------------------------------------------------------------------------------------------------------------|--------|---|---|---|--------|---|
| | 1 | 2 | 3 | 4 | 1 | 2 |
| 1.1.1. Bringing practical aspects to the school curricula | | | | | | |
| 1.1.2. Study visit to Swiss Partner Technorama – Science Center | | | | | | |
| 1.1.3. Create a Swiss – Romanian scientists Network | | | | | | |
| 1.2.1. Setting up the House of Experiments | | | | | | |
| 1.2.2. Putting into operation the experiments | | | | | | |
| 1.2.3. Audits & Certification | | | | | | |
| 1.2.4. Promotion and visibility of the Project | | | | | | |
| 1.2.5. Staff recruitment and selection. | | | | | | |
| 1.2.6. On-line registration of the visitors | | | | | | |
| 1.2.7. Entering pilot groups of children and teens, prior opening, in order to test and improve the experiments | | | | | | |
| 1.2.8. Opening ceremony | | | | | | |
| 1.2.9. Functioning of the House of Experiments | | | | | | |
| 1.2.10. Assure sustainability of the House of Experiments | | | | | | |
| 2.1.1. Organising an workshop in Romania with the Swiss Partner Technorama | | | | | | |
| 2.1.2. Preparing a newsletter with lessons learned and sending to the all stakeholders | | | | | | |
| 2.2.1. Participating at the Workshop of all Romanian partners | | | | | | |
| 2.2.2. Exchange ideas about the activities and experiments of the House of Experiments | | | | | | |
| 2.2.3. Enlarging the number of the partners | | | | | | |